

KIRKLEES DISTRICT CORRIDOR SCHEMES

Replacement shelter

Inclusion Date: 23/02/12

LOCATION (including asset no)	PROPOSED CHANGE	DATE	COMMENTS
17519 Bradley Boulevard Ash Meadow Close Sheepridge	Shelter replacement due to RTC	By end of December 2011	Works complete
21997 Sheffield Road at Water Hall Court New Mill	Remove stone shelter due to RTC	By end of March 2012	Provide bus stop pole and timetable case only

Kirklees Asset Replacement Scheme

Inclusion Date: 23/02/12

LOCATION (including asset no)	PROPOSED CHANGE	DATE	COMMENTS
14216 Westfield Lane Westfield Place Wyke	Provision of new shelter as part of asset replacement scheme	By the end of August 2011	Works complete
14095 Halifax Road Scholes Lane Windy Bank	Provision of new shelter as part of asset replacement scheme	By the end of August 2011	Works complete
15450 Whitehall Road West Hunsworth Lane Hunsworth	Provision of new shelter as part of asset replacement scheme	By the end of May 2012	
15615 Sunny Bank Road The Coppice Mirfield	Provision of new shelter as part of asset replacement scheme	By the end of August 2011	Works complete
15619 Sunny Bank Road Huddersfield Road Mirfield	Provision of new shelter as part of asset replacement scheme	By the end of May 2012	
17564 Calder Road Granny Lane Mirfield	Provision of new shelter as part of asset replacement scheme	By the end of August 2011	Works complete
15663 Peep Green Road Hartshead Lane Hartshead	Provision of new shelter as part of asset replacement scheme	By the end of August 2011	Works complete

16126 Commonside Bromley Street Batley	Provision of new shelter as part of asset replacement scheme	By the end of August 2011	Works complete
16198 Moorlands Avenue Moorlands Road Dewsbury	Provision of new shelter as part of asset replacement scheme	By the end of August 2011	Works complete
16796 Abbey Road Station Lane Shepley	Provision of new shelter as part of asset replacement scheme	By the end of August 2011	Works complete
18753 Cross Lane Stocks Moor Road Stocks Moor	Provision of new shelter as part of asset replacement scheme	By the end of August 2011	Works complete
20373 Longfield Avenue Dalton	Provision of new shelter as part of asset replacement scheme	By the end of August 2011	Works complete
20376 Longfield Avenue Eton Avenue Dalton	Provision of new shelter as part of asset replacement scheme	By the end of August 2011	Works complete
20754 Huddersfield Road Shelley Lane Estate Kirkburton	Remove shelter. Provide pole	By the end of October 2011	Site does not comply with DDA requirements due to narrow footpath width
20794 Shelley Woodhouse Lane Cumberworth Lane Lower Cumberworth	Provision of new shelter as part of asset replacement scheme	By the end of August 2011	Works complete

20857 Denby Lane Fairfields Denby	Provision of new shelter as part of asset replacement scheme	By the end of December 2011	Works complete
21428 Quarmby Road Hawes Avenue Quarmby	Provision of new shelter as part of asset replacement scheme	By the end of November 2011	Works complete
22055 Newsome Road South Plantation Drive Newsome	Provision of new shelter as part of asset replacement scheme	By the end of August 2011	Works complete
22143 York Avenue Cowcliffe Hill Road Cowcliffe	Provision of new shelter as part of asset replacement scheme	By the end of November 2011	Works complete
22464 Longwood Road Lowergate Paddock	Provision of new shelter as part of asset replacement scheme	By the end of August 2011	Works complete
15662 Fell Lane Hartshead Lane Hartshead	Provision of new shelter as part of asset replacement scheme	By the end of May 2012	

Kirklees Asset Replacement Scheme Phase II Inclusion Date: 23/02/12

LOCATION (including asset no)	PROPOSED CHANGE	DATE	COMMENTS
14216 Westfield Lane Westfield Place Wyke	Provision of new shelter as part of asset replacement scheme	By the end of March 2012	Works complete
15616 Sunny Bank Road Crossley Lane Mirfield	Provision of new shelter as part of asset replacement scheme	By the end of May 2012	

3rd Party Replacement shelter

Inclusion Date: 26/04/12

LOCION (including asset no)	PROPOSED CHANGE	DATE	COMMENTS
22495 New Hey Road at Sparks Road Oakes	Provision of new shelter as part of 3 rd party development scheme	By end of May 2012	