

## WAKEFIELD DISTRICT CORRIDOR SCHEMES

Wakefield Asset Replacement Scheme Phase 2

Inclusion Date: 23/02/12

<b>LOCATION (including asset no)</b>	<b>PROPOSED CHANGE</b>	<b>DATE</b>	<b>COMMENTS</b>
<b>20152</b> Fairfield Road Fairfield Drive, <b>Ossett</b>	Provision of new shelter as part of asset replacement scheme	By the end of March 2012	
<b>17003</b> Station Road The Orchards <b>Low Ackworth</b>	Provision of new shelter as part of asset replacement scheme	By the end of March 2012	
<b>10274</b> Stansfield Road Ings View <b>Airedale</b>	Provision of new shelter as part of asset replacement scheme	By the end of March 2012	
<b>16383</b> Wrenthorpe Lane Lindale Lane <b>Wrenthorpe</b>	Provision of new shelter as part of asset replacement scheme	By the end of March 2012	
<b>25211</b> Fairfield Road Richmond Garth <b>Ossett</b>	Provision of new shelter as part of asset replacement scheme	By the end of March 2012	
<b>22292</b> Bridge Road Parklands Drive <b>Horbury Bridge</b>	Provision of new shelter as part of asset replacement scheme	By the end of March 2012	

Wakefield 3<sup>rd</sup> Party Developments

Inclusion Date: 23/02/12

<b>LOCATION (including asset no)</b>	<b>PROPOSED CHANGE</b>	<b>DATE</b>	<b>COMMENTS</b>
<b>26339</b> Wheldon Road Airedale Drive <b>Fryston Colliery Village</b>	Provision of new shelter as part of third party development	By the end of September 2011	Works complete
<b>18224</b> Featherstone Lane Dixon Street <b>Featherstone</b>	Provision of new shelter as part of third party development	By the end of March 2012	